

# RUSSELL

8501 Kinsman Road  
P.O. Box 522



# TOWNSHIP

Novelty, Ohio 44072

RE: Reconstruction of County Line Road, RC-0093-AC-2019, Russell Township & Village of Hunting Valley

Dear Residents [residing on and along County Line Road]

First, we would like to extend our thanks for your patience and understanding during this past summer through the date of this letter during the reconstruction operations, and we understand that you have many questions regarding the status of the above referenced project. We hope to answer some of those questions within this letter.

Unfortunately, we are unable to complete this project this fall due to delays that have had an effect on the project schedule. These delays included but were not limited to:

- First Energy project relocations and other agency infrastructure upgrades were more extensive than anticipated
- Cleveland Water Department permit approval to perform necessary project relocations
- Dominion Energy project relocations
- Project design related changes and additions

Through the next few weeks operations will continue to tighten the project site up for the winter season. Some operations are within project specifications and may be performed during cold weather will continue. These operations may include but are not limited to:

- Remaining storm sewer culvert installations
- Roadway pavement widening
- Shoulder embankment build-out
- Retaining Wall installation (Woodland Avenue, State Route 87 north to Whisperwood Drive)
- Remaining utility relocations (First Energy, AT&T, Charter Spectrum, etc.)

After the winter season, the project will resume with the reprofiling, cement stabilization of the subgrade and asphalt paving of the roadway with final soil stabilization.

Again, thank you for your patience and understanding. With your continued support we will complete this project in 2020. As work continues on the project, we will be revising the project schedule.

Should you have any questions, please contact one of the three individuals below. We are available to answer any additional questions or concerns you may have.

Sincerely

County Line Road Reconstruction  
Project Team

Nicholas J. Gorris, PE  
Deputy County Engineer  
Geauga County Engineer  
1.440.478.9360  
[ngorris@co.geauga.oh.us](mailto:ngorris@co.geauga.oh.us)  
cc: Project File

Gene Layne  
Road Superintendent  
Russell Township  
1.440.338.5309  
[roads@russelltownship.us](mailto:roads@russelltownship.us)

Don Cunningham  
Service Director  
Village of Hunting Valley  
1.440.247.6106  
[bldg@huntingvalley.net](mailto:bldg@huntingvalley.net)